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ie This Reporting Period

During this reporting period, E & E worked primarily on data entry, records
compilation, and organization of property ownership information for the project. Details of
the work activities performed during the reporting period are as follows:

« The E & E project manager and protect director traveled to Sauget to
perform a site visit with the IEPA project manager. The site visit
was conducted on October 2 and was performed in accordance with
the SOW

• The E & E project manager reviewed approximately four file boxes
of information at ORC on October 6. Information was indexed to
provide a complete list of site files and to include in the PRP records
compilation or copied as needed. In addition, the E & E project
manager reviewed additional PRP investigator files-on October 8.
which were not made available during the September 3 initial file
search

• E & E team members have worked intermittently at EPA Records
Center making paper copies from the 718 microfiche brought back to
Chicago from the IEPA file search. To date, approximately 2,000
pages have been printed from the 718 microfiche which is estimated
at 70% completion.

• The draft property ownership tables/maps were submitted to EPA on
October 27. As directed by EPA, one copy was sent directly to the
IEPA project manager.

• Significant work effort during the reporting period focused on entry
of data into summary table formats. In addition, work continued on
segregating file information copied from EPA and IEPA record
centers into area site and PRP files.



In addition to the above, work performed during the reporting period included routine
project management activities, including financial tracking, preparing the previous month's
status report, and communications with the WAM.

Project Costs and LOE Hours

Expenditures tor this reporting period included $45,118.46 and 533.50 LOE hours.
Project to date expenditures include $84.115.13 and 1.042.5 LOE hours. Table 1 provides a
breakdown of the costs to date, estimated costs to complete and estimated variance on a task-
specific basis Table 2 provides a task-specific status report on project hours and schedule.
Summaries of financial status and direct labor charges by P-grade are provided in Tables 3
and 4. respectively Table 5 provides a breakdown of labor hours expended by task for this
reporting period Table 6 provides a breakdown of travel expenses by task for this reporting
period

Problem Areas and Recommended Solutions

Problem Area: As mentioned in the October 20 status report, the inability to access
[EPA files until the week of September 15 and volume of microfiche from IEPA will
inevitably cause complications regarding the 90-day deliverable deadlines as outlined in the
SOW In addition. E & E received notice in early November that additional files exist with
the agency which have not been reviewed and will need to be screened and/or copied by
E & E

Recommended Solution: E & E is reviewing the file information and microfiche
\vhich has been delivered to the Chicago office, and will prepare and submit a request to EPA
for an extension to the deliverable schedule from that outlined in the SOW.

Problems Resolved

None to report

Deliverabtes Submitted

The draft property ownership tables/maps were submitted on October 27.

Activities Planned for Next Reporting Period

E & E will continue data entry activities during the next reporting period. Additional
files are present at ORC which will be reviewed and copied. Also, E & E will continue with
organization of the area site and PRP files.

Key Personnel Changes

None to report

Subcontracting

None to report
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A total of S2.420.75 in travel costs were invoiced during this reporting period. The
travel costs were associated with three separate project trips. (1) two E & E personnel
traveled to Springfield. IL. between September 15-19 to conduct a file search; (2) two E & E
personnel traveled to Belleville. IL. between September 24-26 10 conduct a property owner-
ship search: and (3) two E & E personnel traveled to Sauget. IL, on October 2 for a site visit
led by the IEPA project manager.

Laboratory Activities

Vone to report.
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TABLE 1

ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-W8-0086
COST STATUS REPORT BY TASK
SAUGET AREA I & 2 SITES (TA)

AS OF NOVEMBER 1, 1997

COST TO DATE ESTIMATED TOTAL LOST

TASK

1

1

2

3

r '
.£-

5

6

99

SUBTASK DESCRIPTION

1 PROJECT PLANNING

2 PROJECT MANAGEMENT

TASK 1 TOTAI

0 ACQUISITION OF EXISTING
DATA

0 PROPERTY OWNERSHIP
TABLES/MAPS

0 ThCHNICAL DATA
SUMMARY TABLES/MAPS

0 OVA CAPS MEMORANDA

0 PW RECORDS
COMPILATION

0 A v*RD fEE

TOTALS

CURRENT
MONTH

2205

I.i34

3.7)9

13.020

7.9 ) )

18,913

1)

1.514

II

45. h9

IABOR

10.858

4.S87

15.445

34.204

7.649

19694

1)

1.514

(1

78.506

OTHER

823

15

838

4.020

284

467

0

0

U

5.609

TOTAL

11.681

4.602

16.283

38.224

7.933

20.161

0

1.514

U

84.115

TO AT
COMPLETE ( OMI'I.ETION

0

5.887

5.887

3.500

2.000

42.376

7,351

21.282

10.623

93.024

11.681

10. 489

22.170

41.724

9.933

62.537

7.351

22.796

10.623

177.139

ESTIMATED
HI IK.KT VARIANCE

11.193

HI. 489

2 1 .682

J4.993

6.934

6 2 , 3 ) 7

1 Jil

22.801

IU.6J3

166,921

488

0

4K8

6711

2.9W

I)

II

5

II

-10.218
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TABLE 2

ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-W8-0086
PROJECT HOURS/SCHEDULE STATUS

REPORT BY TASK
SAUGET AREA 1 & 2 SITES (TA)

AS OF NOVEMBER I, 1997

I'aye I

AUTHORIZED PLAN ACIUAL IOK HOI RS PERCENT

TASK

1

1

2

3
C
>c»
-J

5

6

START FINISH FINISH CURRENT TO EST. TO AT AUTH ESTIMATED
SUBTASK DESCRIPTION DATE DATE DATE MONTH DATE COMPLETE COMPLETION BUDGET VARIANCE COMPLETE SPF.NT

1 PROJECT 07/21/97 08/30/97 1 1/01/97 1600 13500 000 135.00 13100
PLANNING

2 PROJECT 07'2I '97 0 2 2 8 / 9 - 18.00 54.00 62 Ol 11600 11*0(1
MANAGEMENT

TASK 1 TOT A 3400 189.00 62.0) 25100 24<nK>

0 ACQUISITION OF 07(21/97 02,28/9* 10800 43800 400) 47800 40000
EXISTING DVA

0 PROPERTY 08/27/97 02/28/9fc 9700 9700 20.0(1 117.00 ax., no
OWNERSHIF
TABI ES/MA"

0 TECHNICAL 08/27/97 02/28/9S 276 50 300.50 603 5(1 904.00 9(14 00
DATA SUMMARY
TABLES/MAPS

0 DATA CAPS 08/27/97 02/28/98 0 00 0 00 92.0(i 92.00 92 1)0
MEMORANt 4

0 PRPRECOROS 08/27/97 02/28/9H 1800 18.00 298.01. 316.00 316 (HI
COMP1LATIHS

200 100 101

1) (Ml 46 46

2 00 75 76

78 00 92 109

17(10 83 97

0 (Kl 33 33

0 (HI 0 (1

OIK) 6 6

53350 1.042.50 1.115.51 2.158.00 2,061 (Kl 48
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TABLE 3

ECOLOGY & ENVIRONMENT ARCS V CONTRACT 68-W8-0086
SUMMARY OF FINANCIAL STATUS REPORT

SAUGET AREA 1 & 2 TECHNICAL ASSISTANCE
AS OF Ol-NOV-97

ACTUAL

CURRENT
MONTH

PROJECT
TO DATS

HOURS:
533.50
49.25

1042.50
63.50

COSTS:

FEE:

TOTAL HOURS

DIRECT LABOR
TRAVEL
EQUIPMENT
OTHER DIRECT COST *
LABORATORY SERVICES
INDIRBCTS

SUBCONTRACTS
TOTAL COSTS

582.75

14018.62
2420.75
-51.79
985.42
0.00

26431.32

3.00
43804.32

1106.00

27146.79
2420.75
-51.79
1741.12

0.00
50408.30

0.00
81665.17

BASE
BASE ON SUBCONTRACTS
AWARD
AWARD ON SUBCONTRACTS

TOTAL FEE

GRAND TOTAL

1314. 14
0.00
0.00
0.00

1314.14

45118.46

2449.96
0.00
0.00
0.00

2449.96

84115.13

OTHER DIRECT COST

COMPUTER USAGE
OUTSIDE SERVICES
POSTAGE t DELIVERY SERVICES
BOOKS & PUBLICATIONS
COPY COSTS
STATIONARY t OFFICE SDPLIES

454.43
18.00
251.00
209.60
0.60
51.79

1109.87
18.00
251.00
246.16
64.30
51.79

TOTAL ODCa 985.42 1741.12
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TABLE 5 HAS BEEN REDACTED AS IT C'ONTAINS

CONFIDENTIAL CONTRACTOR COSTS

2 PAGES
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Table 6

SAUGET AREA 1 & 2 SITES (TA)
TRAVEL EXPENSES FOR THE

OCTOBER REPORTING PERIOD

Task

1.1 Project Planning

2.0 Acquisition of
Existing Daia

Name

P̂%*

^̂ •••a

P-Level

^frfc

•*^̂ L -̂••̂ •MUMt

_ ———— -.

______ 1
^ •̂•••fc
^ f -

*̂ T̂̂

Destination

Sauget. IL

Springfield, IL

Springfield, IL

Belleville, IL

Belleville. IL

Sauget, IL

Purpose

Sin: Visit

File Search

File Search

Property Search

Property Search

Silt Visil

TOTALS

Irans

$253.20
(4 ,5 ,7 ,8)

S224.60
( 1 , 4 )

$464.00
( 1 , 2 . 3 ,
4 , 1 0 )

$42248
( 1 . 2 , 3 , 4 ,

5 . 7 , 8 )

$24200
( 1 . 4 , 8 , 9 )

$S»6.47
(2,4.7.8.

•MO)

$1,992.75

Per Diem

$8.00
(6)

$126.00
(6)

$140.00
(6)

$70.00
(6)

$70.00
(6)

$14.00
(6)

$428.00

Dep.

10/02/97
0600

09/15/97
0700

09/15/97
0700

09/24/97
0700

09/24/97
0700

10/02/97
0600

Rel.

10/02/97
1700

09/15/97
1700

09/15/97
1930

09/26/97
1700

09/26/97
1700

10/02/97
1700

1) Lodging
2) Car Rental
3) Gas
4) Incidentals
5) Pirksmg
6) Meals Only
7) POV
8) Airfare
9) Taxi
10) Tolls


